B

FORM DPW-CIA 2/05 : STATE OF HAWAII
: ' . Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  October 2015

Date: November 10, 2015

CONTRACTOR: F&H CONSTRUCTION

ADDRESS: 1115 E. Lockeford Street Contract No. 63784 [ ]
City, State ZIP: Lodi, CA 95240 DAGS Job No. 15-14-7509
PROJECT TITLE: Maui Veteran's Cemetery - Renovation & Expansion
CONTRACT FOR INSPECTION BRANCH USE

[ 1 SUBMITTAL REGISTER { 1 COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 4,697,753.00  |DUE MONTHLY: [ ] PROJECT SCHEDULE

[ ] DALY REPORTS [ ] PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST [ ] CONTRACT NUMBER

[ PROJECT NAME AND LOCATION [__] ALL SIGNATURES
CHANGE ORDERS 8
Total _$ 32,529.00 ;
Adjusted Contract Amount $ 4,730,282.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 36.06% $ 1,6093,902.00 100.00% $ 32,529.00 $ 1,726,431.00
Retained REDUCED{ ] $ 124,441.00 $ 1,626.00 $ 126,067.00
Amount Subject to Payment $ 1,569,461.00 $ 30,903.00 $§ 1,600,364.00
Payments to Date $ 1,236,641.00 $ 30,903.00 $ 1,267,544.00
Payments Now Due 3 332,820.00 $ - $ 332,820.00
Payment No. FINALJ[ ] 6
Remarks:

gi&‘i“""‘i Fede al Funds e ‘l-w‘me

1. Computed and Checked by: 2. | certify that the above bill is correct, just, that payment has not been received, and all

payroll affidavits have been submitted, are current, or proper deductive axclusions have
been made to this request; and least 80% of our workforce resides in Hawaii.
W M 12/2/re
3. Recommended: Project inspector or Engineer Date:
F&H Construction

/ ﬁ/"‘!ﬁ// f L/ p/ /8 Nameof Contractor

4. Recomrepded: Area Engineer/Architect Date:

wets T wisigo Mawnnee 1/lofis

5. Approved: Branch Chief or District Engineer Date: By signdture / Title:
The Public Works Administrator certifies that change orders have been issued and the work performed
#
A

DEC -9 2018
I




. DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2015

CONTRACTOR: F&H CONSTRUCTION Contract No.: 63784
PROJECT TITLE: Maui Veteran's Cemetery - Renovation & Expansion DAGS Job No.: 15-14-7509
[}
UmJ CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMF‘l:l % RETAINED
F&H CONSTRUCTION General Contractor 15580 $4,697,753] $1,693,902] 36.06% 5.0% $84,695/A
R
SUB-CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %! RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL % RETAINED
PB Sullivan Site Work 22090 $1,386,552 $554,6201 40.00%| 5.0% $27,731
Bowman Termite Soil Treatment PCO-830 $10,903 $1,378] 12.64% 5.0% $68
Maui Kupono Asphalt Paving 27998 $136,272 0.00% 5.0% 30
Valley Isle Fencing Fences & Gates 20077 $135,426 0.00% 5.0% 30
Kihei Gardens Landscaping 16417 $792,536 $8,820 1.11% 5.0% $441
Associated Steel Reinforcing Steel 225 $30,850 0.00% 5.0% $0
Hawaii Masonry Cast-in-Place 27684 $43,100 $5,172] 12.00% 5.0% $258
Ono Construction Concrete Unit Masonry 21820 $66,000 0.00% 5.0% 50
Davids Fencing Aluminum Fencing 21806 $103,792 0.00% 5.0% 50
Beachside Roofing Metal Roofing 22075 $34,048 0.00%}| 5.0% $0
Alcha Sheet Metal Sheet Metal Flashing 28631 $13,500 0.00% 5.0% 30
Commercial Shelving Roll Up Doors 7065 $16,458 0.00% 5.0% 30
Elegant Painting Painting 30847 $18,877 0.00% 5.0% 30
M&M Tanks Water Tank 21256 $284,179 $129,248] 45.48% 5.0% $6,462
Ocean Electric (Luis Rico)  |Electrical 29064 $216,500 $64,950] 30.00% 5.0% $3,247
Dorvin D. Leis Plumbing 4747 $66,726 $30,790| 46.14% 5.0% $1,539
Total Retained from Subs $39,746|B

| _|BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $124,441|

| certify that the above retentions are correct for this request.

Checked/Verified by:

F&H Construction

Name of Contractor / )/'
%‘W \% \0’/2{ Initial - Project Inspector or Engineer

By Signature Date !

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 6 PROJECT TITLE: MAUI VETERANS CEMETERY - EXPANSION AND IMPROVEMENTS

BILLING MONTH: October-15 DAGS JOB NO.: 1 5-14-7509 CONTRACT NO.: 63784

CONTRACTOR: F & H CONSTRUCTION

VENDOR CODE: 24028181

Original Contract Payment Suffix; 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 $11-281M $323,411.00 $21,494.00 $301,917.00
03 B11-829M $32,529.00 $1,626.00 $30,903.00
Totals: $355,940.00 | : $23,120.00 $332,820.00
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals:
Grand Total: $355,940.00 $23,120.00 $332,820.00
AR 9
JAN /Y

Verified

Vendor Code 24028181

Cost Code 3A1

I
Verified By . ‘D{

!
i
!
i

DEC -7 2015

(This Section for Administrative Services Office Use Only)
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]LJ

DATE

DACS, DIV. OF PUBLIC WORKS
STAFF SERVICES OFFICE




